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BEFORE THE PUBLIC UTILITIES COMMISSION OF THE 

STATE OF CALIFORNIA 

Order Instituting Rulemaking to Consider 
Revisions to Electric Rule 20 and Related 
Matters. 
 

 
Rulemaking 17-05-010 

SOUTHERN CALIFORNIA EDISON COMPANY (U 338-E), PACIFIC GAS AND 
ELECTRIC COMPANY (U 39-E), AND SAN DIEGO GAS & ELECTRIC COMPANY’S 

(U 902-E) COMMENTS ON SCOPING MEMO AND RULING OF ASSIGNED 
COMMISSIONER AND PROPOSAL FOR NEAR-TERM IMPROVEMENTS TO THE 

RULE 20A PROGRAM 

Pursuant to the Assigned Commissioner’s Scoping Memo and Ruling, issued on 

November 9, 2018 (“Scoping Memo”), Southern California Edison Company (“SCE”), Pacific 

Gas and Electric Company (“PG&E”), and San Diego Gas & Electric Company (“SDG&E”) 

(together, the “Joint IOUs”) respectfully submit these comments on the Scoping Memo, which 

includes a proposal for near-term improvements to the Rule 20A program. 

I. 
BACKGROUND 

On May 19, 2017, the Commission issued the Order Instituting Rulemaking to Consider 

Revisions to Electric Rule 20 and Related Matters (“Rule 20 OIR”).1  The Rule 20 OIR will 

review issues related to undergrounding of electric distribution lines and consider the possibility 

of revising the Rule 20 program2 in order to “enhance the fair, efficient allocation of ratepayer 

funds to communities for the undergrounding of electric infrastructure in specified locations and 

circumstances.”3 

                                                 

1  R.17-05-010. 
2  Scoping Memo, p. 1. 
3  Rule 20 OIR, p. 2. 
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The Scoping Memo established the issues to be addressed in the Rule 20 OIR.  Parties 

were encouraged to file comments on the issues in Section 2 of the Scoping Memo, which 

includes issues related to program operations (Section 2.1) and near-term improvements (Section 

2.2).4  Additionally, parties were asked to “develop and file proposals for improvements to the 

Rule 20A program that may be implemented on a near-term basis.”5  The Joint IOUs respectfully 

submit these comments, which include a proposal for a near-term improvement to the Rule 20A 

program. 

A. The Rule 20A Program 

When a city or county is interested in converting their overhead power lines and other 

equipment to underground facilities, Rule 20 is the electric tariff that defines the policies and 

procedures that California’s electric utilities must follow.6  In accordance with Rule 20A, SCE, 

PG&E, and SDG&E may replace existing overhead electric facilities with underground electric 

facilities, provided that:  the city or county has adopted an ordinance creating an active 

undergrounding district(s); the project is found to be within the Commission-adopted 

requirements for being in the public interest; the city has sufficient allocation of Rule 20 credits 

to cover the cost of the project; and there are available resources to perform the work.7  In 

instances other than those covered in Rule 20A, Rule 20B and 20C allow for conversion of 

overhead to underground facilities provided that other specific criteria are met and the costs to 

underground are paid for primarily by the applicant.8 

It should be noted that historically and currently, the Rule 20A program promotes 

undergrounding for mainly aesthetic purposes and does not consider factors for safety and 

                                                 

4  Scoping Memo, p. 9. 
5  Id. 
6  Id. 
7  See SCE’s Rule 20, Section A, sheets 1-5, PG&E’s Rule 20, Section A, sheets 1-3, and SDG&E’s 

Rule 20, Section A, sheets 1–3 for detailed requirements. 
8  See SCE’s Rule 20, Sections B and C, sheets 5-6, PG&E’s Rule 20, Section B and C, sheets 4-5, and 

SDG&E’s Rule 20, Sections B and C, sheets 4–5 for detailed requirements. 
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reliability in the Rule 20 criteria.9  Undergrounding for public safety is considered by each 

investor-owned utility (“IOU”) as part of its overall system hardening efforts.   

B. System Hardening Efforts by the Joint IOUs 

For SCE, the primary design standard for new construction and re-construction work 

throughout SCE’s service area, outside of High Fire Risk Areas, is an overhead distribution 

system using bare conductor.10  In High Fire Risk Areas, SCE plans to use covered/insulated 

conductors for future conductor programs to help mitigate fire risk, as appropriate.11  Most of 

SCE’s distribution system, installed decades ago, is overhead using bare conductors, which has 

been an industry standard for decades and has proven to be reliable and cost effective.12  SCE 

will continue to evaluate any additional wildfire risk mitigations as it gains new information that 

will inform any future determinations regarding further hardening of its infrastructure, including 

considering converting an existing overhead circuit to underground when an underground design 

is determined to be the best value and risk mitigation for customers. 

PG&E’s Distribution Overhead System Hardening and Reliability Program recognizes 

the need to make significant new investments to the overhead distribution system to further 

reduce the risk of wildfire ignitions and circuit damage in the event of a wildfire.13  In portions of 

Tier 2 and Tier 3 of High Fire Threat District (“HFTD”) areas, selected and prioritized based on 

a risk-informed model, the work will be risk sensitive and site-specific, which may include (1) 

replacing primary and secondary conductor with insulated wire to prevent ignitions associated 

with contact with falling trees; (2) replacing existing wood poles with more resilient poles, 

including non-wood poles; (3) replacing transformers and certain line equipment with models 

that have a lower fire risk; and (4) upgrading protective systems that detect and operate to isolate 
                                                 

9  See D.73078 (67 CPUC 490) and D.01-12-009. 
10  See SCE’s Grid Safety and Resiliency Program Application (A.18-09-002), p. 42. 
11  Id., pp. 4-5.  Where appropriate and based upon its risk-informed model, SCE may convert existing 

overhead circuits or circuit segments to underground. 
12  Id., p. 42. 
13  See PG&E 2020 General Rate Case, A.18-12-009, PG&E- 4, Chapter 9, filed December 13, 2018. 
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faults.14  Where appropriate and cost effective, PG&E may convert existing overhead circuits to 

underground.15 

SDG&E’s use of bare conductor wire for new installation outside of HFTDs is similar to 

SCE’s and the bare conductor wire installations are similarly cost effective and reliable.  In 2013, 

SDG&E started a program called the Fire Risk Mitigation Initiative (“FiRM”) to fire harden the 

overhead electrical distribution system.  The goal of the FiRM program is to address fire risk by 

replacing aged line elements and select conductors, poles, and equipment within the HFTD.  In 

2014, SDG&E received Commission approval for its Rule 20D program, which allows for 

conversion of existing overhead facilities to underground along public streets and roads, and on 

public lands and private property in more fire-prone areas where undergrounding is the preferred 

method to reduce fire risk and enhance reliability. 

1. Undergrounding Costs 

Based on the experience of the Joint IOUs, an underground conversion costs 

significantly more to build than installing an overhead distribution system and typically has a 

much longer construction timeline.16  The cost of undergrounding distribution lines can vary 

significantly depending on many factors, such as urban/rural setting, project line mileage, 

geology, existing underground infrastructure (e.g., water, sewer, storm, gas), permitting 

requirements, whether communication utilities share the trenching costs, road width (work 

access), nearby sidewalks (to comply with the Americans with Disabilities Act), density of 

nearby residences and businesses, surrounding vegetation, the number of power lines involved, 

                                                 

14  Id., p. 9-2. 
15  Id. 
16  Based on SCE’s experience, the cost associated with replacing the existing overhead distribution 

system using larger bare conductor is approximately $300,000 per circuit mile, while the cost for an 
underground conversion is approximately $3 million per circuit mile (see SCE’s Grid Safety and 
Resiliency Application (A.18-09-002), p. 53).  SDG&E’s average cost differential between overhead 
installations and underground installations is approximately 2.5 to 4 times higher for underground as 
compared to overhead.  PG&E estimates that for the entire distribution system, undergrounding 
existing distribution assets costs on average three times more than building new overhead lines and 
may be up to ten times more depending on many various project-specific factors. 
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and other environmental issues.  In addition, underground lines are not immune to weather 

damage and are vulnerable to equipment issues, lightning strikes, flooding, earthquakes, and 

excavation damage by a third party.  Also, the estimate includes only electric utility costs, costs 

for telephone and cable television would add to the overall project costs.  These additional 

considerations and the significant cost difference cannot be ignored when considering which 

design, overhead or underground, provides the best value and risk mitigation for customers. 

II. 
THE JOINT IOUs AGREE THAT ISSUES RELATED TO PROGRAM OPERATION 

(SECTION 2.1) SHOULD BE ADDRESSED IN THE RULE 20 PROCEEDING 

The Joint IOUs agree that the issues related to program operation, identified within 

Section 2.1 of the Scoping Memo, should be addressed in the Rule 20A proceeding.  Section 2.1 

identifies eight “Issues Related to Program Operation,” including consideration of funding 

allocated to Rule 20A programs, allocation of Rule 20A work credits, cost overruns, 

implementation of Rule 20A tariff provisions and existing restrictions, along with other aspects 

of program management.17  The Joint IOUs are particularly interested in collaborating with 

parties on issues such as improvements to the allocation methodology and approach to unused 

allocations. 

A. Improvements to the Rule 20A Allocation Methodology 

The Joint IOUs believe there is an opportunity to modify the current allocation 

methodology to more fairly and equitably allocate annual Rule 20A budget to the cities and 

counties within each of its service territories.  The current methodology included in the Rule 20 

tariff is based on the number of meters, with 50 percent of the calculation based on total meters 

within each municipality, and 50 percent of the calculation based on “overhead” fed meters.  

With 50 percent of the calculation based on total meters, municipalities with mostly underground 

                                                 

17  Scoping Memo, pp. 4-5. 
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electrical facilities continue to receive a generous allocation, even though they may have few 

overhead lines and overhead meters eligible for Rule 20A treatment. 

The scenario where a number of cities are served predominantly from underground 

electrical systems is common.  For example, the city of Irvine is served from a predominantly 

underground distribution system.  There are a total of 122,257 electric meters in the city of 

Irvine, with only 1,102 overhead-fed meters, yet the city received a 2018 annual allocation of 

$102,541.  In 2018, PG&E had 20 communities that have less than 18% of total meters fed from 

overhead lines and collectively received $1.7M in allocations.  Two of those communities are 

completely undergrounded yet still receive allocations due to the allocation methodology.  In 

2018, SDG&E had six communities with 18% or less of total meters fed from overhead lines, yet 

these communities collectively received nearly $1M in allocations.  These annual amounts will 

accumulate each year increasing the city’s allocation balance, yet there may not be sufficient 

opportunity or eligible facilities to qualify for a Rule 20A project. 

Another product of the current allocation methodology is the annual allocation to 

municipalities with a very small number of meters, resulting in a situation where cities and 

counties receive allocations but will not be able to build a sufficient balance to execute a Rule 

20A project.  Given the current annual budget for Rule 20A and the current allocation 

methodology, a number of municipalities may receive an allocation of less than $15,000 per 

year.  Therefore, it is not likely that many cities will be able to accumulate enough allocations for 

even a small Rule 20A project.  To illustrate, in constant dollars, it may take these municipalities 

30 years or more to accumulate enough allocations to fund a small project.  In actuality, the 

minimal annual allocation may only fund the annual escalation on a small Rule 20A project and 

not provide for any appreciable gain toward the allocation balance necessary to move forward 

with a project.  For reasons such as these, the Joint IOUs support improvements to the allocation 

methodology. 
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B. Additional Rule 20 Program Elements That Need Improvement 

There is also an opportunity to improve the processes and procedures for the following 

program elements:  unused allocations; cities with inactive underground programs; utility 

reallocation of unused credits; and the sale or trading of credits among municipalities.  The 

allocation of annual work credits to cities with few overhead facilities eligible for 

undergrounding and those with inactive programs has essentially created an environment where 

municipalities now “buy and sell” allocations.  For example, while SCE can reallocate 

allocations from communities with inactive underground programs to those with active 

programs, it has become an increasingly complex issue to do so, and denies the city the 

opportunity to sell the allocations.  PG&E and SDG&E have not reallocated Rule 20 work 

credits from communities with inactive underground programs to those with active programs 

given the complexity and potential inequity to cities and counties that are saving up for an 

undergrounding program.  All of these issues around allocations affect program participation by 

cities and counties and the Joint IOUs fully support exploring alternatives as part of this 

proceeding. 

III. 
THE ISSUES IDENTIFIED IN SECTION 2.2 ARE APPROPRIATE FOR THE 

PROCEEDING, BUT ARE UNLIKELY TO BE RESOLVED IN THE NEAR TERM  

Section 2.2 of the Scoping Memo proposes addressing issues in the near-term related to 

Credit Allocations, Credit and Project Tracking, Contract Terms and Program Policies, and 

Potential for Program Restructuring.18  While the Joint IOUs support the inclusion of these issues 

in the proceeding, these issues are complex and would require party collaboration on the 

development of any improvement proposals.  Further, addressing areas such as program 

restructuring may require significant structural changes, and the Assigned Commissioner 

directed in the Scoping Memo that “(w)e will not entertain large structural changes to the 

                                                 

18  Id., pp. 5-8. 
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program at this time.”19  The Joint IOUs agree that these issues are appropriate for discussion in 

the proceeding, but think these issues are unlikely to be resolved in the near term.  Therefore, 

considering that the issues in Section 2.2 are unlikely to be completed in the near-term, the Joint 

IOUs are proposing changes to the annual “Completion Report for Underground Conversion of 

Overhead Electric Facilities” that can be implemented in the near term. 

IV. 
THE JOINT IOUs NEAR-TERM IMPROVEMENT PROPOSAL TO MODIFY THE 

ANNUAL COMPLETION REPORT FOR UNDERGROUND CONVERSION OF 
OVERHEAD ELECTRIC FACILITIES 

To improve the Rule 20A program in the near-term, the Joint IOUs propose modifying 

the annual “Completion Report for Underground Conversion of Overhead Electric Facilities” 

filed in March of each year.  The annual report is submitted in compliance with Decisions (“D”) 

73078 and 82-01-18 and is comprised of Exhibits A-E.  Exhibit A provides historical program 

expenditure and allocation information around Rule 20A.  Exhibits B through E provide 

expenditure data by project for completed Rule 20A (Exhibit B), 20B (Exhibit C), 20C (Exhibit 

D), and other undergrounding projects (Exhibit E) after all orders have been closed to plant-in-

service.  A copy of the 2017 annual Completion Report for Underground Conversion of 

Overhead Electric Facilities for each IOU is provided in Appendix A. 

The Joint IOUs recommend the following changes to improve the annual completion 

report in the near term: 

a. Expand information on completed Rule 20A projects and overall program 

performance within Exhibit A, and eliminate Exhibits B-E that provide the detailed 

reporting of completed Rule 20B, 20C, and other undergrounding projects.  Historical 

and forecast annual expenditures for Rule 20A, 20B and 20C projects are provided at 

the program level within each General Rate Case filing.  It is not clear how the 

detailed information by project in Exhibits B-E is used, and the Joint IOUs believe 

                                                 

19  Id., p. 9. 
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the resources used to prepare this data can be better utilized in preparing more 

meaningful and informative data around the Rule 20A program as described below. 

b. Modify the report to reflect an annual budget and expenditure-based format.  The 

Joint IOUs propose developing a new Exhibit to include annual expenditures with 

detail by governmental agency and project.  Variance explanations can be included to 

address the reasons for overruns and underruns to the annual Rule 20A budget and 

allocations.  This format would provide additional detail and insight into the 

constraints and delays encountered in executing Rule 20A projects. 

c. Expand the information included in the report for completed projects.  The Joint IOUs 

support the continued reporting of completed projects, but recommend the criteria be 

changed to report projects as complete when the new underground installation is 

energized and the existing overhead system has been removed.  This approach will 

provide greater and timelier visibility to projects completed in the field and placed in-

service within the report year, while still enabling the utility to provide an update on 

trailing costs in future reports.  Additionally, the Joint IOUs propose collaborating 

with parties on the data points that are necessary to provide value to future reports. 

The Joint IOUs anticipate that these changes can be made in the near-term as no tariff 

changes are required, nor do they impact the governmental agencies that participate in the Rule 

20 programs.  The Joint IOUs recommend a workshop be scheduled with Energy Division staff 

and the IOUs to further discuss the proposal and develop an agreed upon format and schedule for 

implementing these changes to the annual report in the near-term. 

V. 
COST RECOVERY FOR RULE 20A PROGRAM AUDITS 

The Rule 20 OIR directed each electric utility to “file and serve a programmatic and 

financial audit of its administration of its Rule 20A program, conducted by an independent firm 

in consultation with the Commission’s Utility Audit Finance & Compliance Branch and Energy 
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Division.”20  On August 7, 2018, the Director of Energy Division sent a letter to the IOUs 

providing guidance for the Rule 20A program audits.  The letter approved the audit proposals 

served by the Joint IOUs with modifications and additions.  Although the letter provides 

guidance to the Joint IOUs on the contracting process and the scope and issues to be addressed in 

the Rule 20A program audits, the Commission did not address cost recovery for the audits in the 

letter or the Rule 20 OIR.  The Joint IOUs request that the Commission confirm, either in a 

revised Scoping Memo or supplemental letter from the Director of Energy Division, that the 

Joint IOUs can record the costs of the Rule 20A program audits to balancing accounts for cost 

recovery purposes.21 

VI. 
CONCLUSION 

The Joint IOUs appreciate the opportunity to provide comments on the scope of the Rule 

20 OIR and propose a near-term improvement opportunity for the Rule 20A program. 

Respectfully submitted on behalf of 
Southern California Edison Company,  
Pacific Gas and Electric Company and  
San Diego Gas and Electric Company 
 
JANET S. COMBS 
TRISTAN REYES CLOSE 

/s/ Tristan Reyes Close 
By: Tristan Reyes Close 

Attorneys for 
SOUTHERN CALIFORNIA EDISON COMPANY 

2244 Walnut Grove Avenue 
Post Office Box 800 
Rosemead, California  91770 
Telephone: (626) 302-2883 

Date:  January 11, 2019 E-mail: Tristan.ReyesClose@sce.com

                                                 

20  Rule 20 OIR, p. 18. 
21  Should a balancing account appropriate for such costs not already exist, a request for Commission 

approval to either revise an existing regulatory account or establish a new one will be submitted. 
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UTILITY: SOUTHERN CALIFORNIA EDISON REPORT YEAR ENDING: 2017

ALLOCATIONS FOR CONVERSIONS

1 Total Allocations Through Prior Years 1968-2016 1,453,987,782$
2 Report Year's Allocation 2017 26,140,927$        
3 Total Allocations Through Report Year 1968-2017 (1+2) 1,480,128,709$

EXPENDITURES FOR CONVERSIONS

4 Total Expended For Completed Conversions 1968-2016 1,129,003,487$   
5 Total Report Year Expended For Completed Conversions 2017 15,414,956$        
6 Total Expended For Completed Conversions Through

Report Year 1968-2017 (4+5) 1,144,418,443$
7 Total Expended On Conversions Not Completed By 

Report Year End - 2017 51,254,823$        
8 Total Expended (6+7) 1,195,673,266$

TOTAL UNEXPENDED FUNDS (3-8) [1]

9 If Expenditures Are Greater Than Allocations -$                  
10 If Allocations Are Greater Than Expenditures 284,455,443$    

(One of the above, 9 or 10, will always be "0")

FUNDS COMMITTED

11 Total Funds Authorized To Complete Partially Completed
Jobs Shown On Line 7 34,100,302$        

12 Funds For Jobs Not Under Construction Where U.G. Districts 
Have Been Formed Under Enabling Legislation 55,030,805$        

13 Total Committed (11 + 12) 89,131,107$      

ADDITIONAL FUNDS COMMITTED

14 Funds Required For Identified Projects Under Study By Active U.G. 
Communities As Of Report Year Ending 182,614,635$      

MEMO INFORMATION

15 Advances For Specific Communities Beyond Current Allocations 35,403,455$      
16 Reserve Funds Held For Specific Communities For Which No

Specific Current Projects Are Under Study As Of Report Year End 230,922,090$    
17 Expenditures To Case 9365 (Transmission Dollars Which Are 

Included In Total Cost Above In Line 8) 132,992,526$    

[1] This calculation, required by D.90-05-032, is an artificial one, since the allocation figure is unfunded and 
actual expenditures may vary annually and be affected by exogenous factors.

EXHIBIT A
REPORT OF RULE 20A CONVERSIONS

3/27/2018 1 of 23
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COMMUNITY PROJECT LOCATION  COMPLETED COSTS 

Los Angeles County

Bellflower Artesia Blvd/ Downey to Lakewood 403,352$                             
TD212477 65326226 76200
TD212504 60326285 76201
801089862 60326285 76201
801436371 60326285 76201

Downey Lakewood Blvd./ Imperial Hwy.-105 Fwy 685,315$                             
800022744 6447-6297 46202
800022986 6447-6298 46203
N/A 6047-6213 46201

Lynwood State St/Fernwood-Beechwood 2,282,343$                          
TD326394 6532-6230 96204
TD326404 6032-6288 96207
800060257 4405-4913 N/A
800054997 8455-4917 N/A
801493767 N/A N/A
801205437 N/A N/A

Pico Rivera Washington/Paramount-W.City Limits, Ph 2 780,340$                             
800025262 6447-6215 56202
N/A 6547-6201 56200
800025205 6047-6215 56201

Rolling Hills Estates Palo Verde Dr N/Hitching Post Dr-Montecillo Dr 165,373$                             
TD351404 6544-6266 96200
TD351415 6144-6240 96201
800055016 8455-4970 N/A

Santa Monica 18th/20th/ Pico to Ashland Place 2,362,639$                          
TD696888 N/A N/A

Unincorporated Los Angeles Nogales Ph 1 - 60FWY to Colima Rd 1,142,554$                          
TD907554 N/A N/A
TD907546 N/A N/A

Unincorporated Los Angeles Nogales Ph 2 - Colima Rd to Killian 2,050,013$                          
TD907562 N/A N/A
TD907560 N/A N/A

Total Los Angeles County 9,871,929$                          

Mono County 

Mammoth Lakes Hwy 203/ Mountain Blvd East to Pole 2179741E (37,907)$                              
TD939372 N/A N/A 42735
TD939367 N/A N/A 42735

EXHIBIT B
ANNUAL REPORT OF OVERHEAD - UNDERGROUND CONVERSIONS

COMPLETED IN 2017
RULE 20, SECTION A PROJECTS

3/27/2018 2 of 23
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COMMUNITY PROJECT LOCATION  COMPLETED COSTS 

EXHIBIT B
ANNUAL REPORT OF OVERHEAD - UNDERGROUND CONVERSIONS

COMPLETED IN 2017
RULE 20, SECTION A PROJECTS

Total Mono County (37,907)$                              

Orange County 

Laguna Beach Laguna Canyon Rd, "Big Bend" 1,521,948$                          
TD1043552 6443-6216 06200
TD1043555 6043-6217 06201
801496203 N/A N/A

Total Orange County 1,521,948$                          

Riverside County

Elsinore, Lake Lakeshore Dr./ Mohr St to Chaney St 1,267,250$                          
TD760689 N/A N/A
TD760688 N/A N/A
801207390 N/A N/A

Murrieta Madison Ave/ Murrieta Hot Springs to Guava St 867,757$                             
TD928195 N/A N/A
TD928190 N/A N/A
TD928190 N/A N/A

Unincorporated Riverside Mission Blvd/Kenneth Way to Pedley Rd, Phase 1 1,309,415$                          
TD362830 6430-6221 96203
TD362834 6030-6216 96202
801475619 N/A N/A

Total Riverside County 3,444,422$                          

San Bernardino County

Apple Valley Yucca Loma Rd/ Mohawk Rd to Rancherias Rd 614,564$                             
TD701784 N/A N/A
TD701765 N/A N/A

Total San Bernardino County 614,564$                             

Total Rule 20 Section A 15,414,956$                        

3/27/2018 3 of 23
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COMMUNITY PROJECT LOCATION UTILITY OTHERS 

Kern County

Delano Trct : 6326A, Albany St. & Granite Ln.  $                59,846 143,347$        
TD893840 N/A N/A
TD893849 N/A N/A

Total Kern County 59,846$                143,347$        

Kings County

Hanford Xstrt : Hwy 43/ Lacey Blvd  $              533,147 453,404$        
TD1016342 N/A N/A
TD1016341 N/A N/A

Total Kings County 533,147$              453,404$        

Los Angeles County

Hidden Hills Xstrt : Round Meadow/Wingfield/ Clear Va  $              141,754  $         163,336 
TD428014 N/A N/A
TD428264 N/A N/A
TD203165 N/A N/A
TD396331 N/A N/A

Malibu Xstrt : Malibu Knolls Rd E/O View Dr  $                46,133  $           51,225 
TD676541 N/A N/A
TD676540 N/A N/A

Norwalk Norwalk & Telegraph  $                79,124  $                     - 
800024394 6047-7108 67102

Norwalk Varloc : Orr And Day  $           1,143,140  $             1,868 
TD657221 N/A N/A
TD657207 N/A N/A

Palmdale 10Th St W/Ave O04  $                65,861  $         169,083 
800018216 6636-7130 77153

Palmdale 40Th St And Ave Q  $                  4,347  $                     - 
800055427 8458-5903 N/A

Palmdale Xstrt : Avenue S, 41St To 45Th St E  $              264,269  $           56,960 
TD831394 N/A N/A
TD832385 N/A N/A

Total Los Angeles County 1,744,628$           442,473$        

Mono County

Mammoth Lakes Xstrt : Mountain Blvd  $              452,156 458,429$        
TD673818 N/A N/A
TD886097 N/A N/A

EXHIBIT C
ANNUAL REPORT OF OVERHEAD TO UNDERGROUND CONVERSIONS

COMPLETED IN 2017
RULE 20, SECTION B PROJECTS
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COMPLETED IN 2017
RULE 20, SECTION B PROJECTS

Total Mono County 452,156$              458,429$        

Orange County

Anaheim Ball Rd To Crescent  $                80,789  $         111,644 
800427602 N/A N/A

Brea Trct : 17296: Central Ave / Site Dr  $              224,102  $         412,369 
TD973355 N/A N/A
TD781280 N/A N/A

Buena Park Trct : 17765: Stanton Ave  $              182,720  $         209,179 
TD938763 N/A N/A
TD938764 N/A N/A

Buena Park Trct : 17789; Rostrata Ave R20B  $                69,898  $           86,353 
TD1081875 N/A N/A
TD1081879 N/A N/A

Costa Mesa Sunflower - Ts Fairview Sub  $                    (324)  $         154,473 
800063408 5821-5018 N/A

Fountain Valley 11488  Slater Ave  $              170,686  $         144,518 
TD983522 N/A N/A
TD1034447 N/A N/A

Irvine O St  $              157,570  $                     - 
TD787714 N/A N/A

Irvine Bake Parkway And Lake Forest  $                91,404  $                     - 
800061363 4805-5806 N/A

Irvine Sand Canyon Grade Separation  $                27,953  $           58,693 
800445587 N/A N/A
800383756 N/A N/A

Irvine Trct : 17008 Irvine Blvd Bosque To Modje  $              199,748  $         463,896 
TD940227 N/A N/A
TD940222 N/A N/A

Irvine Trct : 17283; Ridge Valley (Irvine To Tr  $              539,532  $         622,365 
TD784005 N/A N/A
TD784007 N/A N/A

Irvine Trct : R20B - 8Th St / Ridge Valley - Fi  $                91,693  $         157,450 
TD1144320 N/A N/A
TD1144321 N/A N/A

Irvine Xstrt : Edinger And Parkside  $              103,420  $         175,233 
TD1085702 N/A N/A
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TD1085700 N/A N/A

Irvine Xstrt : Ridge Valley - Trabuco To Nightm  $             (232,568)  $     1,050,000 
TD1056572 N/A N/A
TD1056566 N/A N/A

Laguna Beach Sunset Ridge/Ledroit  $                49,018  $           32,796 
800020469 6443-7174 E7190

Laguna Beach Xstrt : Ruby St, Catalina, Ruby Pl. Radd  $              506,813  $         289,313 
TD608755 N/A N/A
TD608759 N/A N/A

Total Orange County 2,262,453$           3,968,280$     

Riverside County

Corona Xstrt : Masters/Nelson  $                  1,940  $           35,984 
TD203039 6634-7186 77196

Desert Hot Springs 62851 Dillon Rd  $              166,815  $         162,647 
TD743839 N/A N/A
TD743854 N/A N/A

Eastvale Trct : 29997: Chandler St ( R20 B)  $                64,089  $         374,309 
TD865113 N/A N/A
TD865115 N/A N/A

Eastvale Trct : Tr:31492;   Archibald N/O Schleis  $                  2,087  $                     - 
TD570101 N/A N/A
TD570103 N/A N/A

Eastvale Trct : 34014: Scholar Way / Schliesman(R  $                33,023  $                     - 
TD867666 N/A N/A
TD808682 N/A N/A

Jurupa Valley Trct : 33461; Bellegrave Ave  $                26,872  $                     - 
TD734082 N/A N/A
TD734080 N/A N/A

Jurupa Valley Trct : 31644/31644-1 - Bellegrave/Etiwan  $                93,303  $         340,373 
TD814385 N/A N/A
TD814383 N/A N/A

Menifee Xstrt : Zeiders Road And Scott Rd  $              128,684  $         289,439 
TD761933 N/A N/A
TD761932 N/A N/A

Moreno Valley 24901  San Michele  $              120,601  $         126,839 
TD1110534 N/A N/A
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TD1110533 N/A N/A

Moreno Valley Varloc : Cactus Ave Between Lasselle St  $             (124,074)  $           78,009 
TD573649 N/A N/A
TD573648 N/A N/A

Moreno Valley Xstrt : Nandina Ave And Indian St  $              342,942  $         678,886 
TD577732 N/A N/A
TD577733 N/A N/A

Moreno Valley Xstrt : Indian From Iris To Krameria  $              419,754  $         613,707 
TD776115 N/A N/A
TD776116 N/A N/A

Moreno Valley Xstrt : Nason St From Cactus Av To Fir A  $                  309,888  $            607,486 
TD646170 N/A N/A
TD646169 N/A N/A

Moreno Valley Xstrt : Perris Blvd & Nandina Ave  $                76,514  $         278,851 
TD576487 N/A N/A
TD576489 N/A N/A

Murrieta Los Alamos Rd  $                19,707  $             6,305 
800321171 8456-5901 N/A

Murrieta 25500  Madison Ave  $              124,839  $         258,391 
TD1106481 N/A N/A
TD1106482 N/A N/A

Murrieta Trct : 32290-1; Leon Rd (R20B)  $              194,809  $           74,627 
TD1100620 N/A N/A
TD1100609 N/A N/A

Perris 278  Markham Ave  $              186,472  $         240,639 
TD1021418 N/A N/A
TD1021412 N/A N/A
801291213 N/A N/A

Perris 4120  Indian Ave  $              419,452  $     1,589,377 
TD1105278 N/A N/A
TD1105273 N/A N/A

Perris Grove View Rd & Perris Blvd  $                  1,839  $           29,665 
800055195 8456-4923 N/A

Rancho Mirage Xstrt : Country Club & Kersten  $              386,482  $         198,592 
TD277780 6879-7152 87122
TD277779 6079-7135 87121

Rancho Mirage   Bob Hope / Ramon  $              133,007  $         243,440 
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800038294 6879-7126 67117

Riverside 20 Iowa Ave  $                54,478  $         103,397 
TD1046610 N/A N/A
TD1072504 N/A N/A

San Jacinto Ramona & Sanderson  $                  5,167  $                     - 
800055253 8456-5915 N/A

San Jacinto State St N/O Ramona Expwy  $                48,510  $                     - 
800034735 6677-7106 J7122

Temecula Trct : 36568: Pujol St / First St (R20B)  $              181,572  $         132,400 
TD1015030 N/A N/A
TD1015031 N/A N/A

Temecula Trct : Tr:31597; Via Puebla/Monte Verde  $              231,554  $         668,686 
TD1041808 N/A N/A
TD1041807 6677-7106 J7122

Unincorporated Riverside 68Th & Wineville  $                88,666  $         226,730 
800028675 6634-7131 67107
800055247 8456-5909 N/A

Wildomar Xstrt : Palomar St / Catt Rd Rule 20B  $              211,219  $         489,380 
TD884304 N/A N/A
TD884308 N/A N/A

Total Riverside County 3,950,210$           7,848,159$     

San Bernardino County

Apple Valley Tussing Ranch Road  $                  4,138  $           30,963 
800055191 8456-4905 N/A

Chino 17127  Pomona Rincon Rd  $                58,649  $                     - 
TD838102 N/A N/A
TD838101 N/A N/A

Chino Trct : 16419: Hellman Ave (R20 B)  $              110,852  $         172,831 
TD1007674 N/A N/A
TD1007675 N/A N/A

Chino Xstrt : Remington And Flight  $              153,846 763,462
TD974914 N/A N/A
TD974916 N/A N/A

Fontana 5885  Sierra Ave  $              285,162 442,256
TD1078939 N/A N/A
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TD1055492 N/A N/A

Fontana 10885  Citrus  $              224,561 345,592
TD1143207 N/A N/A
TD1143206 N/A N/A

Fontana 15750  Jurupa Ave  $                76,473 (31,293)
TD1019484 N/A N/A
TD1019483 N/A N/A

Fontana Almeria &Arrow  $                14,209 3,938
TD601946 N/A N/A

Fontana Trct : 18963  N/W/C Valley Blvd./Juniper  $                  3,299  $                     - 
800699647 N/A N/A
TD398090 N/A N/A
TD558343 N/A N/A

Highland 5Th St, E/O Hwy 30  $                32,008  $         175,974 
800014925 6631-7159 77146

Ontario Trct : Haven Ave / Schaefer  $              181,848  $         231,306 
TD818887 N/A N/A
TD818891 N/A N/A

Ontario Xstrt : Archibald And Edison  $              125,518  $           (1,095)
TD753483 N/A N/A
TD753482 N/A N/A

Ontario Xstrt : Archibald & Jurupa  $              176,402  $           97,530 
TD608947 N/A N/A
TD595397 N/A N/A

Ontario Xstrt : Archibald & Jurupa  $                28,483  $           24,738 
800055998 9597-6511 N/A
800055568 8460-4954 N/A
801141504 N/A N/A

Ontario Xstrt : Belmont St & Mildred St  $              170,105  $         182,381 
TD1068331 8460-4954 N/A
TD1064273 9597-6511 N/A

Rancho Cucamonga Trct : 18122: East Avenue  $              241,084  $         172,473 
TD803033 N/A N/A 
TD803032 N/A N/A

Rancho Cucamonga Trct : Madrone Ave (R20 & S/L)  $              116,516  $           91,093 
TD1028673 N/A N/A 
TD1028670 N/A N/A 
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COMPLETED IN 2017
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Redlands 400  Nevada St  $                79,542  $         165,302 
800025392 6631-7155 77132

Redlands 1300  California St  $              252,533  $         165,759 
TD921315 N/A N/A
TD921312 N/A N/A

Redlands 1374 N Orange St  $              190,317  $           97,634 
TD708821 N/A N/A
TD708819 N/A N/A

Redlands Trct : 16627: San Bernardino W/O Judson  $              118,219  $           11,020 
TD871869 N/A N/A
TD871867 N/A N/A

Redlands Xstrt : Lugonia Ave/Bryn Mawr Ave  $                74,849  $         571,938 
TD978539 6631-7180 87112
TD978540 6231-7192 87113

San Bernardino Xstrt : U Street & Victoria Ave  $              137,363  $           73,075 
TD802516 N/A N/A
TD981518 N/A N/A

Victorville 73  Aerospace  $              137,524  $         217,015 
TD1175141 N/A N/A
TD1175140 N/A N/A

Total San Bernardino County 2,993,500$           4,003,892$     

Santa Barbara

Santa Barbara 1965  Eucalyptus Hill  $              111,829  $         105,742 
TD969216 N/A N/A
TD1063606 N/A N/A

Total Santa Barbara County 111,829$              105,742$        

Tulare County 

Visalia Varloc : Shirk & Walnut  $              163,363  $         605,125 
TD984347 N/A N/A
TD984912 N/A N/A

Visalia Varloc : Shirk & Walnut  $                  7,407  $           31,431 
801225092 N/A N/A
801225617 N/A N/A

Total Tulare County 170,770$              636,556$        
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Ventura County 

Thousand Oaks Varloc : Thousand Oaks Blvd. (Duesenberg  $              422,714  $     3,043,757 
TD596281 N/A N/A
TD596282 N/A N/A

Total Ventura County 422,714$              3,043,757$     

Total Rule 20 Section B 12,701,254$         21,104,039$   
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Kern County

Delano 1980  Cecil  $         (32,088) 83,571$          
TD1125169 N/A N/A 
TD1125170 N/A N/A 

Unincorporated Kern 170th / Holiday - Rosamond  $                  (0) 34,722$          
801429225 N/A N/A 

Total Kern County (32,088)$         118,293$        

Kings Countuy

Hanford Xstrt : S/S Lacey Blvd/ W/O 12Th Ave  $           65,228 205,740$        
TD980308 N/A N/A 
TD980307 N/A N/A 

Total Kings County 65,228$          205,740$        

Los Angeles County

Agoura Hills 31619  Lobo Canyon Rd  $           31,503  $           67,947 
800026656 6135-7251 67214
800084230 6535-7280 67123
800026409 6635-1442 61121

Agoura Hills 27489  Agoura Rd  $       (106,252)  $         380,937 
TD956309 N/A N/A
TD956308 N/A N/A

Azusa Sierra Madre Ave.  $                     -  $         249,949 
TD545516 N/A N/A

Carson Trct : East Carson 425 E Carson  $           13,088  $         240,023 
TD788118 N/A N/A 
TD788117 N/A N/A

Carson Trct : 65157; Meyler Street  $             3,701  $           19,703 
TD973015 N/A N/A 
TD973014 N/A N/A

Claremont Trct : 72078: Baseline Rd / Mountain Rd  $             4,827  $           14,096 
TD763033 N/A N/A 
TD763035 N/A N/A

Claremont Trct : 72539: Baseline Rd / Mountain Ave  $             7,200  $             9,299 
TD1131336 N/A N/A 
TD1131338 N/A N/A

Gardena Trct : 72535; 1600 W. Artesia Blvd  $           62,708  $         278,923 
TD930337 N/A N/A
TD930336 N/A N/A

EXHIBIT D
ANNUAL REPORT OF OVERHEAD TO UNDERGROUND CONVERSIONS

COMPLETED IN 2017
RULE 20, SECTION C PROJECTS
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COMPLETED IN 2017
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Glendora Xstrt : Barranca/Rr Crossing  $         (21,185)  $         139,885 
TD905148 N/A N/A 
TD905147 N/A N/A 

Glendora Trct : 66608-Sierra Madre/Yucca Ridge  $           23,693  $                     - 
TD905845 N/A N/A 

Inglewood Trct : 11604 Aviation Blvd  $         153,945  $         174,544 
TD935973 N/A N/A 
TD935971 N/A N/A 

Malibu 3600  Sweetwater Canyon Dr  $         (20,101)  $           73,045 
TD641222 N/A N/A
TD696190 N/A N/A

Malibu 3810  Latigo Canyon  $           (1,450)  $           26,902 
TD641222 N/A N/A
TD696190 N/A N/A

Malibu 5700  Sea View Dr  $         (20,577)  $           71,846 
TD996229 N/A N/A
TD996230 N/A N/A

Malibu 5731  Busch Dr  $                214  $                     - 
TD726716 N/A N/A
TD726715 N/A N/A

Malibu 6201 Murphy Way  $           (2,200)  $           17,481 
TD444381 6635-7250 7207
TD444378 6235-7218 7206

Malibu 22141  Pacific Coast Highway  $           (3,722)  $           12,178 
TD692007 N/A N/A
TD691375 N/A N/A

Palmdale 1210 E Palmdale Blvd  $           (6,307)  $           82,068 
TD1048578 N/A N/A
TD1047111 N/A N/A

Palmdale Xstrt : Avenue Q10 & 10Th St E  $         (10,805)  $           47,142 
TD222596 N/A N/A
TD222596 6536-7219 N/A

Pasadena Xstrt : Colorado Blvd. X/O Quigley Ave.  $           23,655  $           80,481 
TD324850 N/A N/A
TD324923 N/A N/A

Pomona 1846 N Garey Ave  $         (34,709)  $         285,419 
TD719089 N/A N/A
TD675926 N/A N/A

San Dimas Lone Hill / Gladstone  $             1,974  $         194,216 
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800014190 6426-7239 67205
800014495 6026-7236 67204

San Gabriel 28406  Sand Canyon Rd  $           (5,321)  $         145,306 
TD909197 N/A N/A
TD909196 N/A N/A

Santa Clarita 24790 Valley St  $                606  $                     - 
TD399160 N/A N/A

Santa Clarita 27734  Sand Canyon Rd  $             1,644  $             3,154 
TD1254425 N/A N/A
TD1254424 N/A N/A

Santa Clarita Trct : 72626 - Mission Walk  - R20C  $           88,110  $         146,689 
TD1139171 N/A N/A
TD1139170 N/A N/A

Santa Clarita Xstrt : Railroad Ave. & 9Th St.  $             1,656  $         256,606 
TD1139690 N/A N/A
TD1139691 N/A N/A

Unincorporated Los Angeles 10426 S Normandie Ave  $             2,761  $         146,720 
TD467128 N/A N/A
TD467127 N/A N/A

Unincorporated Los Angeles Xstrt : Bundy And Exposition  $           39,235  $           55,870 
TD572594 N/A N/A
TD572593 N/A N/A

West Hollywood Trct : 5681; 7302 Santa Monica Blvd  $           47,583  $         131,601 
TD938550 N/A N/A
TD938528 N/A N/A

West Hollywood Trct : 5681; 7302 Santa Monica Blvd  $           31,693  $           80,766 
TD1055906 N/A N/A
TD1055907 N/A N/A

West Hollywood Trct : 9040 W. Sunset Blvd.  $         (11,702)  $           55,063 
TD958076 N/A N/A
TD958067 N/A N/A

Total Los Angeles County 295,465$        3,487,858$     

Orange County

Buena Park 6190  Auto Center Dr ,Ped  $             1,123  $           27,234 
TD1112317 N/A N/A
TD1112318 N/A N/A

Buena Park 8761  Knott  $             7,528  $             4,305 
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TD1049180 N/A N/A
TD1049179 N/A N/A

Buena Park Trct : 17765: Orangethorpe & Indiana  $           46,331  $           50,045 
TD944693 N/A N/A
TD944696 N/A N/A

Costa Mesa 2100  Canyon Drive  $           12,307  $           88,955 
800025066 6433-7257 47209
800025066 6433-7257 47209

Costa Mesa Trct : 17998; 133-139 E. 21St Street  $           (8,432)  $           89,505 
TD1137130 N/A N/A
TD1137129 N/A N/A

Costa Mesa Trct : 17921; 535-545 Bernard St  $                595  $           66,428 
TD1145387 N/A N/A
TD1145386 N/A N/A

Costa Mesa Xstrt : Monrovia Avenue @ Newhall Street  $             2,830  $           34,744 
TD484650 N/A N/A

Fullerton Trct : Santa Fe Avenue  $           73,344  $         390,284 
TD801587 N/A N/A
TD801586 N/A N/A

Garden Grove Trct : 8641 Garden Grove Blvd  $             3,704  $           42,526 
TD1132234 N/A N/A
TD1132235 N/A N/A

Irvine Xstrt: Nightmist & Sand Canyon  $           19,680  $           90,765 
TD555544 N/A N/A
TD558301 N/A N/A

Irvine Xstrt : Nightmist, E/O Sand Canyon  $             5,391  $         581,111 
TD555402 N/A N/A
TD555409 N/A N/A

La Habra Xstrt : Euclid And Whittier Blvd  $           14,751  $           56,289 
TD1087293 N/A N/A
TD1091611 N/A N/A

Placentia Xstrt : Lakerview / Vortex  $         (71,399)  $         522,432 
TD539226 N/A N/A
TD539229 N/A N/A
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COMPLETED IN 2017
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Santa Ana Trct : 17774 - 1206-1310 N Harbor  $           48,973  $         104,744 
TD1088888 N/A N/A
TD1088890 N/A N/A

Westminster Trct : 17766; N/S Maple E/O Willow Ln(R2  $           23,470  $         162,713 
TD1037726 N/A N/A
TD1037728 N/A N/A

Yorba Linda Trct : 17547; Yorba Linda 2  $           29,433  $                     - 
TD912438 N/A N/A

Yorba Linda Trct: 17608; 5050, 5072, 5112 Richfield  $         (63,214)  $         311,282 
TD993108 N/A N/A
TD993096 N/A N/A

Total Orange County 146,417$        2,623,362$     

Riverside County

Cathedral City Trct : 67500 Carey Road  $           41,019  $         220,257 
TD1010129 N/A N/A
TD1010151 N/A N/A

Corona 200  River Rd   $              56,888   $              75,767 

TD934392 N/A N/A
TD934393 N/A N/A

Corona 910 W Ontario Ave  $           31,878  $           97,716 
TD1128051 N/A N/A
TD1128052 N/A N/A

Corona Trct : 36355: Foothill Parkway / State R  $         138,027  $         349,485 
TD1024840 N/A N/A
TD1024844 N/A N/A

Corona Trct : 36533; Laurel Canyon Rd  $           85,947  $         111,685 
TD1053041 N/A N/A
TD1053091 N/A N/A

6179-7204 77200

Desert Hot Springs 64635  Dillon  $              (526)  $         146,701 
TD1135595 N/A N/A
TD1135594 N/A N/A

Hemet 42021 E Florida Ave,  $           45,652  $         148,772 
TD207815 N/A N/A
TD207814 N/A N/A

Lake Elsinore 18625  Dexter Ave  $           21,514  $           79,154 
TD1136357 N/A N/A
TD1136356 N/A N/A
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Loma Linda 10342  Mountain View  $         (16,909)  $           61,538 
TD883349 N/A N/A
TD881705 N/A N/A

Moreno Valley Trct : Tr: Edgemont Ave  $         (40,108)  $         163,994 
TD1159577 N/A N/A
TD1159582 N/A N/A

Moreno Valley Xstrt : Jfk & Perris  $           63,020  $         137,603 
TD950484 N/A N/A
TD950483 N/A N/A

Moreno Valley Xstrt : Perris Blvd E/S 600' S/O Jfk  $           31,663  $           62,938 
TD1077670 N/A N/A
TD1077671 N/A N/A

Palm Springs 196 W Vereda Sur  $           20,729  $                     - 
TD712884 N/A N/A

Palm Springs Trct : Calle Palo Fierro & Twin Palms Dr  $           79,521  $           89,498 
TD871261 N/A N/A
TD871241 N/A N/A

Palm Springs Trct : Tramway Rd  $             2,912  $         455,759 
TD901243 N/A N/A
TD901245 N/A N/A

Perris 278  Markham Ave  $       (257,557)  $         651,184 
TD1151686 N/A N/A
TD1151685 N/A N/A

Unincorporated Riverside S/S Country Club E/O John L. Sinn Rd, Rancho M  $           (9,333)  $           68,879 
TD266468 6179-7221 87209
TD266537 6579-7202 87210

Total Riverside County 294,338$        2,920,932$     

San Bernardino County
Chino 4603  Chino Ave  $           45,225  $         186,230 

TD1064006 N/A N/A
TD1064007 N/A N/A

Chino Trct : 18956: Riverside Dr / Cypress Ave  $         (62,253)  $         438,710 
TD985214 N/A N/A
TD985217 N/A N/A

Chino Trct : Mountain Ave/Edison Ave  $             4,567  $           61,863 
TD599088 N/A N/A
TD599087 N/A N/A

Chino Hills Monte Vista/Chino Hills  $             1,542  $           23,377 
800029990 N/A N/A
800055256 N/A N/A
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COMMUNITY PROJECT LOCATION UTILITY OTHERS 

EXHIBIT D
ANNUAL REPORT OF OVERHEAD TO UNDERGROUND CONVERSIONS

COMPLETED IN 2017
RULE 20, SECTION C PROJECTS

Colton Xstrt : Laurel St Brige E/O Pennsylvania  $           (4,488)  $         161,749 
TD680471 N/A N/A
TD680627 N/A N/A

Fontana 5565  Sierra  $         (47,422)  $         281,332 
TD909399 N/A N/A
TD909398 N/A N/A

Fontana 10973  Catawba Ave  $           (1,519)  $         375,559 
TD1123198 N/A N/A
TD1123185 N/A N/A

Fontana 11127  Catawba Ave  $           14,812  $           41,366 
TD919381 N/A N/A
TD919380 N/A N/A

Fontana 15411  Foothill  $           30,214  $         611,169 
TD917017 N/A N/A
TD919802 N/A N/A

Fontana 15801  Santa Ana  $           10,130  $         121,643 
TD968890 N/A N/A
TD1000345 N/A N/A

Fontana 15996  Jurupa Ave  $         (12,707)  $         197,781 
TD919395 N/A N/A
TD919396 N/A N/A

Fontana Trct : 18657: Juniper Ave/Walnut St  $           21,923  $         100,399 
TD851398 N/A N/A
TD851397 N/A N/A

Fontana Baseline & Oleander  $           39,065  $         129,928 
TD379208 6630-7209 97216
TD303277 6230-7206 97217

Fontana Cypress Ave & Boyle Ave  $             7,814  $         110,453 
TD339618 N/A N/A
TD339617 N/A N/A

Fontana Trct : 19375 - 9972 Juniper Ave (R20C)  $         133,495  $         341,414 
TD843766 N/A N/A
TD843765 N/A N/A

Fontana Varloc : 17409 & 17455 Valley Blvd  $         (15,862)  $         134,095 
TD1070441 N/A N/A
TD1073057 N/A N/A

Fontana Xstrt : Merril And Lilac  $                324  $         789,689 
TD936435 N/A N/A
TD936434 N/A N/A

3/27/2018 18 of 23

                            32 / 58



COMMUNITY PROJECT LOCATION UTILITY OTHERS 

EXHIBIT D
ANNUAL REPORT OF OVERHEAD TO UNDERGROUND CONVERSIONS

COMPLETED IN 2017
RULE 20, SECTION C PROJECTS

Fontana Xstrt : Nec Sierra Ave & Sierra Lakes Pk  $           65,586  $         128,234 
TD1050417 N/A N/A 42352
TD1080378 N/A N/A 42705

Loma Linda 10342  Mountain View  $         (18,875)  $           45,227 
TD881705 N/A N/A
TD88349 N/A N/A

Loma Linda 11370  Anderson St  $         129,392  $         215,499 
TD1017940 N/A N/A
TD1124632 N/A N/A

Loma Linda 26001  Redlands Blvd  $         (67,822)  $         599,890 
TD925280 N/A N/A
TD822460 N/A N/A

Menifee 25283  Sherman Rd  $             6,067  $         330,402 
TD672561 N/A N/A
TD825764 N/A N/A
TD825766 N/A N/A

Menifee Old Newport Rd  $           22,617  $                     - 
801161258 N/A N/A

Ontario Trct : 18888: 4Th St/Haven Ave (Joint R2  $         (48,459)  $         206,353 
TD812208 6434-7295 57222
TD812210 N/A N/A

Ontario Trct : 18909: Philadelphia/Cucamonga (R2  $         (85,209)  $         409,451 
TD811783 N/A N/A
TD811784 N/A N/A

Ontario Xstrt : E Mission Blvd & S Hellman Ave  $           46,974  $         226,800 
TD812208 6434-7295 57222
TD812210 N/A N/A

Rancho Cucamonga 10740  4Th St (4Th And Utica)  $           39,468  $           40,720 
800028655 6134-7234 67207
800055549 8460-4938 N/A

Rancho Cucamonga 12455 Arrow Rte  $         (61,657)  $         407,594 
TD843376 N/A N/A
TD843375 N/A N/A

Redlands 105  Tennessee St  $         (11,409)  $           58,852 
TD1087352 N/A N/A
TD953255 N/A N/A

Redlands Trct : 18969; Redlands Street/E. Highlan  $         (13,999)  $           39,500 
TD1009295 N/A N/A
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COMMUNITY PROJECT LOCATION UTILITY OTHERS 

EXHIBIT D
ANNUAL REPORT OF OVERHEAD TO UNDERGROUND CONVERSIONS

COMPLETED IN 2017
RULE 20, SECTION C PROJECTS

TD914777 N/A N/A

Rialto Xstrt : Baseline Ave, Between Maple And  $           52,569  $         399,298 
TD938721 N/A N/A
TD938722 N/A N/A

Rialto Xstrt : San Bernardino And Riverside  $         (12,455)  $           37,112 
TD996788 N/A N/A
TD996787 N/A N/A

 San Bernardino Trct: Cajon Blvd  $           26,667  $           92,863 
TD969989 N/A N/A
TD969988 N/A N/A

Upland Trct : 18951: S/E Corner Central/11Th (R  $           56,294  $         206,745 
TD1019173 N/A N/A
TD1092857 N/A N/A

Upland Xstrt: Foothill W/O Central N/S  $           11,977  $           11,281 
TD641980 N/A N/A
TD711234 N/A N/A

Victorville 14610  Palmdale Rd  $             3,156  $         238,441 
TD1103551 N/A N/A
TD1103550 N/A N/A

Total San Bernardino County 305,743$        7,801,018$     

Santa Barbara County
Carpenteria 2020  Lillingston Canyon Rd  $             9,262  $             9,885 

TD1040538 N/A N/A
TD1044600 N/A N/A

Santa Barbara 3  Rosemary Ln  $                606  $           33,065 
TD1040505 N/A N/A
TD1040207 N/A N/A

Santa Barbara 100 W Mason St  $             8,223  $           74,518 
TD1191963 N/A N/A
TD1192019 N/A N/A

Santa Barbara 272  Dawlish Pl  $           69,864  $           87,330 
TD1041964 N/A N/A
TD1076732 N/A N/A
800661376 N/A N/A

Santa Barbara 917  Paseo Ferrelo  $           (1,475)  $           22,437 
TD885852 N/A N/A
TD885851 N/A N/A
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COMMUNITY PROJECT LOCATION UTILITY OTHERS 

EXHIBIT D
ANNUAL REPORT OF OVERHEAD TO UNDERGROUND CONVERSIONS

COMPLETED IN 2017
RULE 20, SECTION C PROJECTS

Santa Barbara 1013  Barger Canyon  $             2,928  $             4,948 
TD978922 N/A N/A
TD978921 N/A N/A

Santa Barbara 1121  Cima Linda Ln  $           (9,897)  $           39,488 
TD1107506 N/A N/A
TD1103746 N/A N/A

Santa Barbara 1646  Franceschi Rd  $             7,327  $             1,325 
TD988607 N/A N/A
TD988759 N/A N/A

Santa Barbara 1830  Mission Ridge Rd  $             7,638  $           66,860 
TD1107506 N/A N/A
TD1103746 N/A N/A

Total Santa Barbara County 94,476$          339,855$        

Tulare County
Lindsay Xstrt : Maple Avenue & Alameda Street  $           (1,840)  $           48,160 

TD1198080 N/A N/A
TD1106450 N/A N/A

Porterville Xstrt West/Edison  $           82,680  $                     - 
TD181156 6051-7260 77209
TD181157 6451-7247 77210

Tulare Xstrt : Mooney Blvd & Prosperity Ave.  $         (29,707)  $           69,713 
TD1135449 N/A N/A
TD1154533 N/A N/A

Visalia Xstrt : Demaree And Goshen  $           83,332  $         265,210 
TD830765 N/A N/A
TD830764 N/A N/A

Total Tulare County 134,465$        383,083$        

Ventura County 
Oxnard Trct : Terraza - Carmelita Ct N/O E 1St  $           (2,638)  $         151,383 

TD888922 N/A N/A
TD888924 N/A N/A

Simi Valley Xstrt : 4370 Eve Rd  $         139,430  $         209,055 
TD419554 N/A N/A
TD976623 N/A N/A

Unincorporated Ventura 368  Upperlake Rd - Lake Sherwood  $           (4,349)  $           81,336 
TD889954 N/A N/A
TD889953 N/A N/A
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COMMUNITY PROJECT LOCATION UTILITY OTHERS 

EXHIBIT D
ANNUAL REPORT OF OVERHEAD TO UNDERGROUND CONVERSIONS

COMPLETED IN 2017
RULE 20, SECTION C PROJECTS

Total Ventura County 132,443$        441,773$        

Total Rule 20 Section C 1,436,487$     18,321,913$   
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COMMUNITY COMPLETED COSTS

Orange County 

Anaheim Lincoln Ave/Dale Ave  $                     3,664,156 
TD591615 6448-7401 07400
TD591620 6048-7401 07400
801004807 6048-7401 07400

Total Orange County 3,664,156$                    

Total SCE Overhead to Underground Conversions 3,664,156$                    

PROJECT LOCATION

EXHIBIT E
ANNUAL REPORT OF OVERHEAD TO UNDERGROUND CONVERSIONS

COMPLETED IN 2017
RULE 20, SCE COMPANY OPERATING PROJECTS
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March 30, 2018 

 

Alice Stebbins, Executive Director 

California Public Utilities Commission 

505 Van Ness Avenue, 5th Floor 

San Francisco, CA  94102 

 

Subject:  PG&E’s 2017 Electric Rule 20 Underground Conversion Report 

 

Dear Ms. Stebbins: 

 

In accordance with Ordering Paragraph 7 of Decision 73078 in Case 8209, Pacific Gas and 

Electric Company is submitting a full report of its overhead to underground conversion projects 

completed in 2017.  Also included, you will find a list and description of each finished project by 

Rule 20A, 20B, and 20C.  This report is prepared in accordance with the standard format. 

 

In addition, please note that in the April 3, 2017 filing of its 2016 report, PG&E noted that it 

would be conducting a review of the historical allocations and expenditures for the Rule 20A 

program since its inception and that PG&E would supplement or revise the report as needed.  As 

a result of the review, in the 2017 report PG&E is implementing a revision (true-up) of lines 1 

and 4 carried forward from, respectively, lines 3 and 6 on the 2016 Report in order to align these 

totals with communities' cumulative allocation and completion totals through December 31, 

2016. 

 

If you have any questions, please contact Andrea Miller, Rule 20A Program Manager, at (925) 

270-2719. 

 

Sincerely, 

 
Erik B. Jacobson 

Director, Regulatory Relations 

 

 

cc:  David Lee – david.lee@cpuc.ca.gov 

       Energy Division Central Files - EnergyDivisionCentralFiles@cpuc.ca.gov 

       Kathryn Valdivia - KValdivia@semprautilities.com 

       Tony Mathis - mathisap@sce.com 

 

  

 

 

 

 

Erik B. Jacobson 

Director 

Regulatory Relations 

Pacific Gas and Electric Company 

77 Beale St., Mail Code B23A 

P.O. Box 770000 

San Francisco, CA  94177 

 

Tel.: 415-973-4464 

Fax:  415.973.-1448 
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Dan Carigg, Sr. Director, Legislative Affairs 

League of California Cities 

1400 K Street  

Sacramento, CA  95814 

 

DeAnn Baker, Director, Legislative Affairs 

California State Association of Counties 

1100 K Street, Suite 101 

Sacramento, CA  95814   

 

Attachment 
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UTILITY: Pacific Gas and Electric Company YEAR  ENDING  2017

ALLOCATIONS FOR CONVERSION

1a Prior Year line 3 balance carry-forward -
Total Allocations (1968-2016) * 2,060,232,682

1b Allocation True-Up * -82,521
1c Adjusted Total Allocations (1968-2016) * 2,060,150,161

2 Report Year's Allocation (2017) 41,300,000

3 Total Allocations Through Report Year
1968-2017 (1+2) *** 2,101,450,161

EXPENDITURES FOR CONVERSIONS

4a Prior Year line 6 balance carry-forward - Total Ex-
pended for Completed Conversions (1968-2016) * 1,427,676,133

4b Completion True-Up * -70,245,623
4c Adjusted Total Expended For Completed 1,357,430,509

Conversions (1968-2016) *

5 Total Report Year Expended for
Completed Conversions (2017) 56,567,937

6 Total Expended for Completed Conversions
Through Report Year (1968-2017)  (4+5) *** 1,413,998,446

7 Total Expended on Conversions Not
Completed by Report Year-End (2017) 67,249,754

8 Total Expended (6+7) 1,481,248,200

TOTAL UNEXPENDED FUNDS (3 - 8)

9 If Expenditures are Greater than Allocations 0

10 If Allocations are Greater Than 
Expenditures (One of the above, 9 or 10
will always be "0") 620,201,961

FUNDS COMMITTED

11 Total funds Authorized to Complete
Partially completed Jobs Shown on Line 7 44,121,828

12 Funds for Jobs Not Under Construction
where U.G. districts have been formed
Under enabling Legislation 325,118,417

13 Total Committed  (11 + 12) 369,240,245

ADDITIONAL FUNDS COMMITTED

14 Funds Required for Identified Projects
Under Study by Active U.G. communities
as of Report Year Ending 12/31/2008 no longer used**

MEMO INFORMATION

15 Advance for Specific Communities
Beyond Current Allocations 126,334,353

16 Reserve Funds Held for Specific 
Communities for Which No Specific Current 
Projects are Under Study as of Report 
Year-End 445,021,725

17 Expenditures to Case 9365 (Transmission no longer used**

*

** no longer used as of 12/31/2008
*** Cumulative total through Report Year-End agrees to PG&E Work Credit Ledger.

 REPORT OF RULE 20A CONVERSIONS

The Total Allocations and Total Expended for Completed Conversions are carried 
forward year over year; for example the Total Allocations (line 1) and Total Expended for 
Completed Conversions (line 4) in this report are from lines 3 and 6, respectively, on the 
2016 Report.  As a result of a review of these figures, for the 2017 Report PG&E is 
implementing a one-time revision (true-up) of lines 1 and 4 carried forward from, 
respectively, lines 3 and 6 on the 2016 Report in order to align these totals with 
communities' cumulative allocation and completion totals through 12/31/2016.
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COUNTY/ START JOB COMPLETED
COMMUNITY LOCATION YEAR NUMBER COSTS

Alameda
OAKLAND PIEDMONT PINES PH 1 2008 30618097 $13,740,062
UNION CITY MISSION/DECOTO RD 2008 30616111 $2,549,344

Subtotal $16,289,406
Contra Costa
MORAGA MORAGA RD 2015 31160902 $1,434,612
RICHMOND MACDONALD AVE 2008 30631393 $4,335,386

Subtotal $5,769,998
Kern
BAKERSFIELD CALLOWAY DR 2010 30764510 $3,425,179

Subtotal $3,425,179
Merced
MERCED COUNTY WALNUT AVE, WINTON 2008 30616106 $4,247,348

Subtotal $4,247,348
Nevada
NEVADA COUNTY COMBIE RD PH 2 2008 30616100 $2,938,686

Subtotal $2,938,686
San Francisco
SAN FRANCISCO 3RD ST LIGHT RAIL PH 2 2001 30211896 $1,579 *
SAN FRANCISCO TEXAS/19TH ST 2001 30222281 -$5,428 *
SAN FRANCISCO DOLORES ST PH 1 2001 30222282 $14,493 *
SAN FRANCISCO MISSION ST 2001 30223376 $15,047 *
SAN FRANCISCO SAN BRUNO 2 PH 1 2001 30223377 $15,529 *
SAN FRANCISCO SAN BRUNO 2 PH 2 2002 30242967 $12,573 *
SAN FRANCISCO MID-24th 2002 30249353 $32,402 *
SAN FRANCISCO CORBETT 1B 2002 30249355 $6,702 *
SAN FRANCISCO BROAD/RANDOLPH 2002 30249357 $115,429 *
SAN FRANCISCO COURTLAND CONNECT - DIST. #339 - P 2002 30249359 $81,991 *
SAN FRANCISCO MID LAKE 2002 30249629 $10,245 *
SAN FRANCISCO MID-FOLSOM ST - DIST. #350 - PH 1 2002 30249631 $88,016 *
SAN FRANCISCO LIBERTY HILL - DIST. #329 - PH 1 2002 30250174 $28,234 *
SAN FRANCISCO DOLORES ST 2 2002 30250175 $12,623 *
SAN FRANCISCO LAIDLEY ST - DIST. #330 - PH 2 2002 30278150 $38,364 *
SAN FRANCISCO OAK ST 2003 30297408 $90,704 *
SAN FRANCISCO 9TH & 10TH AVE/ORTEGA CABLING 2003 30303305 $101,627 *
SAN FRANCISCO OCTAVIA ST 2003 30314814 -$12,312 *
SAN FRANCISCO BANKS/CHAPMAN 2003 30333103 $10,972 *
SAN FRANCISCO LIBERTY HILL 2 2003 30334696 $8,639 *
SAN FRANCISCO DOLORES ST 3 2003 30334698 $16,042 *
SAN FRANCISCO COURTLAND CONNECT - DIST. #339 - P 2003 30334699 $35,533 *
SAN FRANCISCO CORBETT AVE - DIST. #311 - PH 2 2003 30334782 $53,489 *
SAN FRANCISCO MID-FOLSOM ST 2003 30334783 $86,612 *
SAN FRANCISCO OAKDALE/PALOU 1 2003 30334785 -$38,007 *
SAN FRANCISCO 25TH ST 2003 30334789 -$1,149 *
SAN FRANCISCO FLINT/16TH ST 2003 30334790 $8,402 *
SAN FRANCISCO LINCOLN WAY 5 2003 30334792 $33,313 *
SAN FRANCISCO TARAVAL - DIST. #346 - PH 2 2004 30383452 $274,970 *
SAN FRANCISCO OCEAN AVE - DIST. #338 - PH 4 2004 30400280 $51,019 *
SAN FRANCISCO DUBOCE/CHURCH - DIST. #324 2004 30410006 $43,513 *
SAN FRANCISCO DUNCAN/NEWBURG - DIST. #332 2004 30410007 $31,589 *

Subtotal $1,262,755
San Joaquin
SAN JOAQUIN COUNTY LOWER SACRAMENTO 2010 30771373 $7,303,864

Subtotal $7,303,864
Santa Clara
LOS ALTOS FIRST ST PH 2 2012 30899980 $1,630,968

ANNUAL REPORT OF OVERHEAD TO
UNDERGROUND CONVERSIONS CLOSED IN 2017

RULE 20, SECTION A PROJECTS - MAT 30A
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COUNTY/ START JOB COMPLETED
COMMUNITY LOCATION YEAR NUMBER COSTS

ANNUAL REPORT OF OVERHEAD TO
UNDERGROUND CONVERSIONS CLOSED IN 2017

RULE 20, SECTION A PROJECTS - MAT 30A

MORGAN HILL MONTEREY ROAD 2008 30618077 $2,372,459
SAN JOSE PARK & NAGLEE 2007 30575460 $28,665 *
SAN JOSE CAMDEN AVE 2008 30647467 $29,127 *
SANTA CLARA COUNTY CAMDEN AVE 2008 30647467 $10,773 *
SUNNYVALE FAIR OAKS AVE 2009 30721972 $4,906,621

Subtotal $8,978,613
Stanislaus
OAKDALE SOUTH YOSEMITE AVE 2014 31059557 $1,735,839

Subtotal $1,735,839
Yuba
YUBA COUNTY OLIVEHURST AVE 2012 30959427 $4,616,250

Subtotal $4,616,250

TOTAL $56,567,937

* Project reported on previous years' report.  Inclusion in the 2017 report due to a subsequent adjustment.
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COUNTY/ JOB
COMMUNITY LOCATION NUMBER OTHERS* TOTAL*

Alameda
EMERYVILLE HERITAGE SQ-62ND ST 31248882 -$156,007 $272,392
LIVERMORE TASAJARA RD 31144805 -$390,895 $340,357
NEWARK 8157 37521 WILLOW ST 31259004 -$252,301 $201,849
OAKLAND 612 18TH ST 31139300 -$54,719 $702,235
OAKLAND 180 4TH ST/431 MADISON ST. 31269764 -$268,436 $614,377

Subtotal -$1,122,358 $2,131,210
Butte
CHICO CACTUS AVE & EATON RD 31258784 -$135,632 $170,147

-$135,632 $170,147
Contra Costa
BAY POINT DRIFTWOOD DR 31157675 -$254,555 $232,229
DANVILLE ROSE AVE & LINDA MESA AVE 31237909 -$252,699 $87,819
OAKLEY 8985 LOIS LN 31028999 $0 $31,961
OAKLEY 4700 MAIN ST 31216685 -$162,511 $79,671

Subtotal -$669,765 $431,680
Fresno
CLOVIS BULLARD & LA VONA AVE 31168614 -$162,060 $45,759
FOWLER ARMSTRONG AVE & CLAYTON AVE 31263324 -$208,268 $137,331
FRESNO RODGERS & SPRUCE AVE 31138173 -$244,121 $119,152
FRESNO NWC NEES AND BOND AVE 31167562 -$137,536 $177,627
FRESNO ARMSTRONG AVE 31215912 -$178,654 $122,952
FRESNO LEONARD & DAKOTA AVE 31279901 -$162,968 $85,744
FRESNO DAKOTA AVE W/O TEMPERANCE AVE 31280429 -$441,036 $294,447
FRESNO 850 EAST CENTRAL AVE 31319464 -$52,674 $78,348

Subtotal -$1,587,317 $1,061,361
Kern
BAKERSFIELD WHITE LANE AND BUENA VISTA 31098249 -$338,940 $244,399
BAKERSFIELD PANAMA AND ASHE 31170725 -$207,772 $70,875
BAKERSFIELD MING AVE. WEST OF S. ALLEN ROAD 31280789 -$258,893 $133,837
BAKERSFIELD TAFT HWY AND MOUNTAIN RIDGE DR 31286820 -$152,058 $50,707

Subtotal -$957,663 $499,817
Monterey
SALINAS SAN JUAN GRADE RD 31226484 -$121,179 $134,175

Subtotal -$121,179 $134,175
Placer
GRANITE BAY EUREKA RD 31075660 -$160,179 $185,713

Subtotal -$160,179 $185,713
San Francisco
SAN FRANCISCO 801 BRANNAN ST 31036890 -$596,023 $764,353
SAN FRANCISCO 1 HENRY ADAMS 31099904 -$430,013 $742,340
SAN FRANCISCO 3RD ST, TERRY FRANCOIS BLVD, 16TH ST 31225409 -$2,630,482 -$191,309

Subtotal -$3,656,518 $1,315,383
San Joaquin
LATHROP 2131 E. LOUISE AVE 31283322 -$242,229 $64,768
LATHROP 11800 S. HARLAN RD 31329032 -$215,884 $72,346
LODI 650 TAYLOR RD 31226518 -$90,963 $6,316
MANTECA SUNDANCE #1, NS WOODWARD & HARVEST 31201052 -$464,316 $40,872

Subtotal -$1,013,391 $184,303
San Luis Obispo
PISMO BEACH PRICE CANYON RD & LEMOORE 31020856 -$86,570 $159,181

Subtotal -$86,570 $159,181
San Mateo
DALY CITY 1635 EDGEWORTH AVE 31172991 -$457,000 $483,188

Subtotal -$457,000 $483,188
Santa Clara
GILROY 200 E. 10TH ST 31150388 -$369,266 $178,929

ANNUAL REPORT OF OVERHEAD TO
UNDERGROUND CONVERSIONS CLOSED IN 2017

RULE 20, SECTION B PROJECTS - MAT 10H

COMPLETED COSTS
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COUNTY/ JOB
COMMUNITY LOCATION NUMBER OTHERS* TOTAL*

ANNUAL REPORT OF OVERHEAD TO
UNDERGROUND CONVERSIONS CLOSED IN 2017

RULE 20, SECTION B PROJECTS - MAT 10H

COMPLETED COSTS

MOUNTAIN VIEW RT JONES RD 30971478 -$399,262 $203,660
SAN JOSE APN 685-03-002 EDNVALE AVE 31217149 -$237,923 $280,044
SUNNYVALE 280 N. WOLFE RD 31227179 -$837,658 $439,751

Subtotal -$1,844,108 $1,102,383

TOTAL -$11,811,681 $7,858,541
* OTHERS = Customer contributions
* TOTAL NET = PG&E cost
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COUNTY/ JOB
COMMUNITY LOCATION NUMBER OTHERS* TOTAL*

Alameda
BERKELEY 2306 DANA ST 31256281 -$252,085 $332,712
BERKELEY 2001 4TH ST 31303325 -$80,010 $162,877
DUBLIN CAMP PARKS, DUBLIN BLVD 31117850 -$90,499 $116,149
FREMONT 34653 FREMONT BLVD 31135058 -$139,759 $88,503
FREMONT 4325 ALDER AVE 31149481 -$165,256 $80,925
HAYWARD 23645 & 23653 EDEN AVE 31220756 -$60,586 $17,725
LIVERMORE 3134 GARDELA PLAZA 31097560 -$142,773 -$44,858
LIVERMORE EAST AVE 31200328 -$112,220 $19,783
NEWARK 5601 MOWRY AVE 31149327 -$126,783 $14,238
OAKLAND 459 23RD ST 31227607 -$234,534 $489,939
OAKLAND 2935 TELEGRAPH AVE 31287649 -$187,690 $150,144

Subtotal -$1,592,194 $1,428,137
Contra Costa
ALAMO 512 HEMME AVE 31296045 -$36,827 $3,326
MORAGA 1058 LARCH AVE 31303788 -$36,065 $12,120
RICHMOND WESTERN DR 31207976 $0 $176,277

Subtotal -$72,892 $191,724
Fresno
CLOVIS 1515 ESCALON 31213314 -$19,521 $26,946
FRESNO WILLOW AVE AT SPRUCE AVE 31245890 -$101,234 $64,705
FRESNO 3004 BLACKSTONE 31272040 -$52,177 $4,218
FRESNO 2494 S. RAILROAD AVE 31272068 -$55,471 $109,587
REEDLEY REED AVE & NORTH AVE 31245693 $0 $110,301

Subtotal -$228,403 $315,756
Monterey
GREENFIELD 900 CHERRY AVE 31290451 -$149,710 -$81,168
MARINA 8TH ST 31240785 -$190,364 $39,656
PEBBLE BEACH 933 CORAL DR 31153987 -$129,246 $340
PEBBLE BEACH 953 SAND DUNES RD 31281809 -$13,060 -$2,753
SALINAS 105 CORRAL DE TIERRA RD 31214385 -$42,735 $5,053
SAND CITY OCEAN VIEW AVE 31287131 -$79,702 $28,305

Subtotal -$604,817 -$10,567
Napa
CALISTOGA 2085 MORA AVE 31239166 -$36,245 $14,929

Subtotal -$36,245 $14,929
Nevada
GRASS VALLEY 18243 NORLENE WAY 31237537 -$2,902 $7,962
ROUGH AND READY 11157 ROUGH & READY HWY 31221188 -$102,819 $47,011

Subtotal -$105,721 $54,973
San Benito
HOLLISTER HILLCREST RD 31226872 -$155,134 -$60,744

Subtotal -$155,134 -$60,744
San Francisco
SAN FRANCISCO 340 FREMONT ST 30971428 -$172,542 $194,501
SAN FRANCISCO 2655 BUSH ST 30978700 -$102,272 $161,163
SAN FRANCISCO 350 8TH ST 31007919 -$107,926 -$34,197
SAN FRANCISCO 815 TENNESSEE ST 31228394 -$269,848 $65,197
SAN FRANCISCO 160 FOLSOM ST 31229029 -$192,880 $14,035

Subtotal -$845,469 $400,699

ANNUAL REPORT OF OVERHEAD TO
UNDERGROUND CONVERSIONS CLOSED IN 2017

RULE 20, SECTION C PROJECTS - MAT 10I

COMPLETED COSTS
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COUNTY/ JOB
COMMUNITY LOCATION NUMBER OTHERS* TOTAL*

ANNUAL REPORT OF OVERHEAD TO
UNDERGROUND CONVERSIONS CLOSED IN 2017

RULE 20, SECTION C PROJECTS - MAT 10I

COMPLETED COSTS

San Joaquin
LATHROP 18601 CHRISTOPER WY 31286848 -$85,045 $32,793
RIPON 1671 N RIPON RD 31304006 -$124,514 -$29,838
STOCKTON 5382 ARCH RD 31225344 -$141,705 -$39,351

Subtotal -$351,263 -$36,396
San Luis Obispo
SAN MIGUEL K ST 31247728 -$80,446 $967
ARROYO GRANDE 1029 ASH ST 31261029 -$63,883 $12,284
AVILA BEACH 250 SAN LUIS ST 31195328 -$68,438 $15,734
SAN LUIS OBISPO 2951 WALLACE DR 31214870 -$62,752 $9,575
SHELL BEACH 2526 COBURN LN 31197734 -$74,096 $48,601

Subtotal -$349,616 $87,161
San Mateo
BURLINGAME ROUTE 101 31018219 $0 $290,603
BURLINGAME 240 LORTON AVE (HATCH LN) 31241382 -$248,088 $205,210
DALY CITY SECOND & THIRD AVE 31156486 -$138,398 $105,941
MENLO PARK 100,150,190 INDEPENDENCE DR 31205361 -$159,165 $83,843
PORTOLA VALLEY 198 PALOMA RD 31320530 -$8,784 $24,386
REDWOOD CITY 508 OAK PARK CT 31247868 -$46,541 -$25,492
SAN CARLOS 810 E SAN CARLOS AVE 31177123 -$142,033 $166,171
SAN GREGORIO 3300 POMPONIO CREEK RD 31177718 -$61,465 $23,128
SAN MATEO 220 N. BAYSHORE BLVD 31257571 -$12,577 $17,261
SOUTH SAN FRANCISCO 211 AIRPORT BLVD 31211223 -$309,064 $723,817

Subtotal -$1,126,115 $1,614,868
Santa Barbara
SANTA MARIA 1900 BLK S. BRADLEY RD 31201212 -$166,909 $15,060

Subtotal -$166,909 $15,060
Santa Clara
LOS ALTOS 453 CYPRESS DR 31282084 -$19,176 -$1,132
MORGAN HILL DEL MONTE AVE 31155161 -$186,386 $32,954
MORGAN HILL MISSION VIEW 31227936 -$80,984 $24,899
MOUNTAIN VIEW 133 & 149 FAIRCHLD DR 31107337 -$126,881 $89,838
MOUNTAIN VIEW MCKELVEY PARK/PARK DR 31113742 -$200,983 $275,254
MOUNTAIN VIEW 1001 N. SHORELINE BLVD 31172048 -$318,059 $107,046
MOUNTAIN VIEW 582 HOPE ST 31211963 -$347,847 $157,365
MOUNTAIN VIEW RT JONES RD 31249715 -$108,238 $36,530
SAN JOSE 800 WEST SAN CARLOS 31143863 -$25,359 $58,366
SAN JOSE 1850 STONE AVE 31197343 -$213,128 $90,079
SUNNYVALE 523 - 543 E HOMESTEAD RD 31131803 -$95,922 $67,319
SUNNYVALE 423 E. MAUDE AVE 31190993 -$177,545 $150,550

Subtotal -$1,900,508 $1,089,068
Solano
BENICIA 1101 MILITARY W 31283049 -$51,995 -$7,189

Subtotal -$51,995 -$7,189
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COUNTY/ JOB
COMMUNITY LOCATION NUMBER OTHERS* TOTAL*

ANNUAL REPORT OF OVERHEAD TO
UNDERGROUND CONVERSIONS CLOSED IN 2017

RULE 20, SECTION C PROJECTS - MAT 10I

COMPLETED COSTS

Sonoma
PETALUMA 511 SONOMA MOUNTAIN PKWY 31188591 -$135,654 -$790
SANTA ROSA 1137 CLOVER AVE 31157969 -$71,245 $18,267
SANTA ROSA 1931 BIWANA DR 31246222 -$44,475 -$5,240
SANTA ROSA SAN MIGUEL AVE 31282833 -$100,729 $47,861
SONOMA 220 - 230 NEWCOMB ST 31229817 -$133,688 $37,772
SONOMA 18880 CARRIGER RD 31230863 -$142,009 $20,851
WINDSOR 6087 OLD REDWOOD HWY 31135405 -$74,515 $17,273
WINDSOR 8755 OLD REDWOOD HWY 31182538 -$123,378 $170,413

Subtotal -$825,692 $306,408

TOTAL -$8,412,973 $5,403,886
* OTHERS = Customer contributions
* TOTAL NET = PG&E cost
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YEAR ENDING:  2017
ALLOCATIONS FOR CONVERSIONS

1. Total allocations (1968 - 2016) $793,412,888
2. Report year's allocation (2017) $25,047,544
3. Total allocations through report year

(1968 - 2017) (1+2) $818,460,432

EXPENDITURES FOR CONVERSIONS
4. Total expended for completed conversions 

(1968-2016) (from 2016 report) $706,276,189
5. Total report year expended for completed 

conversions (2017) $24,188,000
6. Total expended for completed conversions 

through report year (1968-2017) (4+5) $730,464,189
7. Total expended on conversions not completed 

by report year-end (2017) $70,976,684
8. Total expended (6+7) $801,440,873

TOTAL UNEXPENDED FUNDS (3-8)
9. If expenditures are greater than allocations $0

10. If allocations are greater than expenditures 
(One of the above (9 or 10) will always be -0-)

$17,019,559

FUNDS COMMITTED
11. Total funds authorized to complete partially 

completed jobs shown on Line 7 $6,550,854
12. Funds for jobs not under construction where 

U.G. districts have been formed under 
enabling legislation $58,829,735

13. Total Committed (11+12) $65,380,589

ADDITIONAL FUNDS COMMITTED
14. Funds required for identified projects under 

study by active U.G. Communities as of report 
year. *

* No longer used as of 
12/31/2008

MEMO INFORMATION
15. Advance for specific communities beyond 

current allocations -$3,578,101
16. Reserve funds held for specific communities 

for which no specific current projects are 
under study as of report year-end. -$48,361,030

17. Expenditures to Case 9365 (Transmission 
dollars which are included in the total cost 
above in Line 8) *

* No longer used as of 
12/31/2008

REPORT OF RULE 20A CONVERSIONS
UTILITY:  SAN DIEGO GAS & ELECTRIC  
AMENDED 2017 REPORT SUMMARY 

Corrected 2017 allocations

1
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$17,019,559

-$48,361,030

$818,460,432
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1. Total Rule 20A funds committed by the Utility.  This amount is equal to the Company's 
total allocation from the year of inception to prior report year.

2. This amount is the Company total for the report year Rule 20A allocation.

3. Total of Line 1 plus Line 2 which is the base for this year's report.

4. Total expended for completed conversion jobs from inception through prior report year.

5. Total expended for completed conversion jobs for the report year.

6. Total of Line 4 plus Line 5.

7. Total expended for conversion jobs not yet completed through report year.

8. Total of Line 6 plus Line 7.

9. Expenditures that are greater than allocations:  
Line 8 minus Line 3 = overexpended funds.

10. Expenditures that are less than allocations:
Line 3 minus Line 8 = unexpended funds.

11. Total funds authorized to complete the conversion jobs reported in Item Line 7.

12. Funds committed for conversion jobs where the Underground District has been 
established under enabling legislation.

13. Total of Line 11 plus Line 12.

14. Additional funds committed for specific identified jobs under study by active U.G. 
communities as of report year-ending.*

15. The total sum for specific aggressive communities that have expended and committed 
funds that exceed their report year allocation.

16. The total sum for specific communities that have not expended or committed funds equal 
to their report year allocation.

17. Expenditures to Case 9365 (transmission dollars which are included in Line 8 above).*

* Items 14 and 17 no longer used as of 12/31/2008.

RULE 20A DEFINITIONS

2
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Rule Location Distribution of Costs
20A City of Encinitas $3,621,569

City of San Diego $12,866,268
County of San Diego $7,672,344
20A TOTAL $24,160,181

Adjustments to previously reported jobs $27,819

20A GRAND TOTALS: $24,188,000

TOTAL SUMMARY
SAN DIEGO GAS & ELECTRIC

REPORT ON CONVERSION OF OVERHEAD TO UNDERGROUND
ELECTRIC DISTRIBUTION FACILITIES

YEAR 2017
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YEAR ENDING:  

2017
                DISTRIBUTION OF COSTS

Rule Location Total Other Utililty
20B

City of Carlsbad $1,638,063 $657,202 $980,861
County of Orange $480,498 $113,272 $367,226
City of San Marcos $283,690 $99,430 $184,260
20B TOTALS: $2,402,251 $869,904 $1,532,347

20C
City of Dana Point $337,559 $104,339 $233,220
City of Encinitas $242,781 $84,522 $158,259
City of Escondido $21,061 $22,898 -$1,837
City of  Imperial Beach $178,130 $132,451 $45,679
City of Oceanside $125,348 $62,938 $62,410
City of San Clemente $42,562 $17,349 $25,213
City of San Diego $685,257 $469,683 $215,574
County of San Diego $25,463 $20,910 $4,553
20C TOTALS: $1,658,161 $915,090 $743,071

TOTAL SUMMARY
SAN DIEGO GAS & ELECTRIC

REPORT ON CONVERSION OF OVERHEAD TO UNDERGROUND
ELECTRIC DISTRIBUTION FACILITIES

YEAR 2017
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Description and Location City/County Total Costs
ENCINITAS
Santa Fe Dr 20 #156725 $3,621,569 $3,621,569
(Garden Rd to Evergreen Dr)
Work Orders:   2950580, 2950581, 2950582, 2950583, 2950584, 2550140
Trench Footage:   5,324
No. of Services:   18
Poles Removed:  34

SAN DIEGO 
Euclid Av #2   #061978 $4,515,438
(Euclid Av to University)
Work Orders:   2944060, 2944061, 2944062, 2944063, 2944064
Trench Footage:   11,005
No. of Services:   59
Poles Removed:  46

Mount Alifan Dr #153777 $1,534,050
(Genesee Av to Mount Everest)
Work Orders:  2949860, 2949861, 2949862, 2949863
Trench Footage:   1,667
No. of Services:   0
Poles Removed:  7

Altadena-Wightman-Winona #859765 $6,816,780 $12,866,268
(Altadena, El Cajon Bl to Euclid)
Work Orders:  2911980, 2911981, 2911982, 2911983, 2911984, 2587340
Trench Footage:   19,708
No. of Services:   117
Poles Removed:  51

COUNTY OF SAN DIEGO 
Plaza Bonita Rd #447820 $6,644,978
(Btwn Bonita Mesa & Bonita Rd)
Work Orders:  2833740, 2833741, 2833742, 2833743, 2806640, 2806642, 
2948640, 2559030, 2559032
Trench Footage:   3,496
No. of Services:   0
Poles Removed:  14

Bear Valley Pkwy #952019 $1,027,366 $7,672,344
(Boyle to San Pasqual Vly Rd)
Work Orders:  2945311, 2945312, 2945313, 2945314, 2945317
Trench Footage:   8,148
No. of Services:   9
Poles Removed:  35

20A TOTAL: $24,160,181

DISTRIBUTION OF ALLOCATION COSTS

RULE 20A
SAN DIEGO GAS & ELECTRIC

REPORT ON CONVERSION OF OVERHEAD TO UNDERGROUND
ELECTRIC DISTRIBUTION FACILITIES

YEAR 2017
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Distribution of Allocation Costs
Description and Location Total Other Utility
CARLSBAD
El Camino Road Widening/20B
Tamarack Av to Chestnut Av
Work Orders 2936730, 2936731 $1,269,701 $587,539 $682,162

Quarry Creek Ph 1 - Bridge
Haymar Dr
Work Orders 2411820, 2411821 $368,362 $69,663 $298,699

$1,638,063 $657,202 $980,861

ORANGE COUNTY
RMV PA2.1
West of Chiquita Canyon, RV
Work Orders 2442700, 2442701 $480,498 $113,272 $367,226

SAN MARCOS
Shane Park Plaza
W/S Rancho Santa Fe btwn Cherokee & 9th
Work Orders 2936730, 2936731 $283,690 $99,430 $184,260

 20B TOTALS: $2,402,251 $869,904 $1,532,347

RULE 20B
SAN DIEGO GAS & ELECTRIC

REPORT ON CONVERSION OF OVERHEAD TO UNDERGROUND
ELECTRIC DISTRIBUTION FACILITIES

YEAR 2017
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Distribution of Allocation Costs
Description and Location Total Other Utility
DANA POINT
Prado West
2 blk development, Amber Lantern & Del Prado
Work Orders 2501251, 2501253 $337,559 $104,339 $233,220

ENCINITAS
ABP 850 COAST, LLC
850 S Coast Hwy
Work Orders 2462870, 2462871 $242,781 $84,522 $158,259

ESCONDIDO
City Plaza
300 S Escondido Bl
Work Orders 2525420, 2525421 $21,061 $22,898 -$1,837

IMPERIAL BEACH
Bikeway Village
536 13th St
Work Orders 2358290, 2358291 $178,130 $132,451 $45,679

OCEANSIDE
Avocado Rd 3 Lot Development
1814 Avocado Rd
Work Orders 2431100, 2431101 $8,271 $5,360 $2,911

Oceanside 10
Cassidy St @ Broadway St
Work Orders 2400550, 2400551 $117,077 $57,578 $59,499

$125,348 $62,938 $62,410

SAN CLEMENTE
Wessell Residence
35013 Cm Capistrano
Work Orders 2514410, 2514411 $27,681 $13,043 $14,638

Nicket Streetlight
214 Cl Serena
Work Orders 2527891, 2527892 $14,881 $4,306 $10,575

$42,562 $17,349 $25,213

SAN DIEGO
San Diego Unified Schools/Living Lab
4255 Thorn St
Work Orders 2431450, 2431451 $99,197 $54,292 $44,905

RULE 20C
SAN DIEGO GAS & ELECTRIC

REPORT ON CONVERSION OF OVERHEAD TO UNDERGROUND
ELECTRIC DISTRIBUTION FACILITIES

YEAR 2017

7
A-42

                            57 / 58



Distribution of Allocation Costs
Description and Location Total Other Utility

RULE 20C
SAN DIEGO GAS & ELECTRIC

REPORT ON CONVERSION OF OVERHEAD TO UNDERGROUND
ELECTRIC DISTRIBUTION FACILITIES

YEAR 2017

Marian Catholic Property Phase 1
18th St & Coronado Av
Work Orders 2469880, 2469881 $215,627 $171,505 $44,122

Broadstone North Park
Howard Av @ Arizona St
Work Orders 2471330, 2471331 $327,717 $225,490 $102,227

Giusti, Ingrid
7062 Vis Del Mar Av
Work Orders 2923740, 2923741 $42,716 $18,396 $24,320

$685,257 $469,683 $215,574

SAN DIEGO COUNTY
Nordeen Conversion
3016 Old Post Rd, Fallbrook
Work Orders 2503150, 2503151 $25,463 $20,910 $4,553

20C TOTALS $1,658,161 $915,090 $743,071
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